

		Week 1 11/14 to 11/20	Week 2 11/21 to 11/27	Week 3 11/28 to 12/4	Week 4 12/5 to 12/11	Week 5 12/12 to 12/16
	Who					
Project Proposal	Jill	X				
Interview Client	All	X				
Requirements	Evan	X				
Constraints	Evan	X				
Research						
CC Recruitment - Now	Miguel/Chris	X	X			
Successful recruitment	All	X	X			
Needs of volunteers	Jill	X	X			
Needs of kids	Evan/Nate	X	X			
Screen Volunteers	Miguel/Chris	X	X			
Recruitment Material	Miguel/Chris/Nate	X	X			
Analysis						
Brainstorm	All		X	X		
Alternatives to problem	All		X	X		
Solutions to problem	All		X	X		
E-Mail - Invididual	All			X		
Storyboard & Visuals						
Plan	Evan		X			
Create	Evan			X	X	
Report						
Plan	All		X			
Final Draft	Jill				X	
Produce Final	Jill					X
PAM - Individual	All					X